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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Admin coordination and tasking All 50 12.5 12.5 Rec'd W.O. 9/24. Are now gearing up 
Phase 1 cell sector routing, etc. Smyth Co. 2% 7.25 7.25

19.75 19.75

0 0
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